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INTRODUCTION 
The monitoring report on the implementation of the Anti-Corruption Plan “Action 21” and the National 
Strategy for Prevention of Corruption and Conflict of Interest, in the period from March to December 
2021 was prepared under the project “Monitoring of National Actions for Combating Corruption”, in 
order to assess the level of implementation of these documents and to show the open issues, gaps and 
shortcomings in the implementation of the steps planned.

In order to make it easier to assess the level of implementation and to report on the challenges that the 
institutions are facing during their implementation, the measures and activities foreseen in the two doc-
uments will be divided into three basic areas: (i) legislative changes; (ii) digitalization of administrative 
processes and technical equipment; (iii) increase of staff and strengthening the capacities of the insti-
tutions, as well as additional activities that are not foreseen in the two documents, but were undertaken 
in order to combat corruption. 

The evaluation of the degree of implementation of the activities foreseen in “Action 21”, in correlation 
with the activities of the National Strategy for Prevention of Corruption, will be done through the fol-
lowing evaluation scale, divided into 4 levels (zero, initial, partial and complete) indicating the level of 
implementation of measures.

Level Explanation Color

1 Zero - the implementation has not started yet

2 Initial - the implementation has been started 

3 Partial - several measures have been implemented, but the process is not completed 

4 Complete - all measures have been implemented and there are impacts that can 
be assessed 

The reporting on the challenges, open issues, gaps and shortcomings in the implementation of the 
steps planned will be done in the Remarks section, where we also report on the progress achieved in the 
implementation of specific measures and activities and we will present activities undertaken with this 
aim. Additionally, we will inform about the possible challenges and we will present our conclusions and 
recommendations, in order to overcome them.

In order to assess the transparency of the processes that take place as a result of the measures and 
activities undertaken, we will state the source of information and how it was obtained, in order to deter-
mine whether we have proactive or reactive transparency and what is the availability of information on 
combating corruption.

It is important to note that the respective report focuses on Action 21 Anti-Corruption Plan and on the 
activities undertaken in accordance with this plan. Because we were notified by the State Commission 
for Prevention of Corruption (SCPC) that the implementation of the National Strategy will be evaluated 
by the end of December 2021, the implementation of the activities from this Strategy will be covered in 
the next report. 



4

Monitoring report number 1

I.
CHANGES IN RELEVANT LEGISLATION

Measure-activity Preparation of draft texts for changing and amending laws in order to car-
ry out digitalization

Related to “Action 21” III. Harmonization of legislation related to digitalization

Relation to the National 
Strategy None

Level of 
implementation Initial

Transparency Reactive – Information received from the Government

Comment 

A Working Group was established on April 20, 2021 for the implementation 
of the measure, which held 8 meetings in the reporting period. The Work-
ing Group, by 15.10.2021, submitted 122 draft amendments to laws out of 
a total of 221 mapped. From all the laws submitted, so far only six have 
been passed at a government session (Law on Identity Number, Citizen-
ship, Personal Name, Passports and the Law on Registration of Residence 
and Stay). None of the mapped laws has been adopted by the Assembly of 
Republic of North Macedonia.

Measure-activity Preparation of the Law on Origin of Property - (the measure was not orig-
inally part of the plan);

Related to “Action 21” VI. Strategy for Strengthening the Capacities for Conducting Financial In-
vestigations and Confiscation of Property 2021-2023 

Relation to the National 
Strategy None

Level of 
implementation Initial

Transparency Reactive – Information received from the Government

Comment 

The Government, in cooperation with the Program Office of the Council of 
Europe in Skopje, prepared a Feasibility Study on the need to adopt a Law on 
the Origin of Property and Capital of Persons Exercising Public Authorities. 
For that purpose, a working group was established, which drafted the Law 
on the Origin of Property, for which final consultations with international 
experts are underway. Then, the draft-law will be submitted to all stake-
holders and the public, who through this type of broader consultation and 
debate will be able to give their opinions, remarks and comments.
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Measure-activity Changes and amendments to the Law on Public Enterprises and to the 
Law on Institutions

Related to “Action 21” VII. Management and supervisory boards

Relation to the National 
Strategy

Area - Employment 
Problem 2 - inefficient management, administration and supervision of cer-
tain administration bodies, agencies, public enterprises and state-owned 
JSCs; 
Measure - To optimize the number of members in supervisory and man-
agement boards in PE and in JSCs.

Level of 
implementation Partial

Transparency Proactive - Posted on Government website.

Comment 

The draft-law on Public Enterprises and the Draft-law on Institutions were 
submitted and adopted by the Government. Once again, the obstacle for 
full implementation of this measure is the Assembly of the Republic of 
North Macedonia, because neither of the two laws have been passed by 
the Assembly. The main goal of both laws is to optimize the number of 
members in the governing bodies and to establish clear criteria regarding 
their election.

Measure-activity Draft-changes and amendments to the Law on Prevention of Corruption

Related to “Action 21” VIII. Changing the Law on Prevention of Corruption and Conflict of Interest

Relation to the National 
Strategy None

Level of 
implementation Initial

Transparency Reactive – Information received from the Government

Comment 

A working group for amendments to the Law on Prevention of Corruption 
has been established within the Ministry of Justice, which meets twice a 
month. The working group held 7 meetings so far, and February 28, 2022 
is the deadline for submitting the proposed changes to the Government.
The main purpose of the changes is to facilitate the application of control 
mechanisms, and for that it is necessary to precisely define the terms as 
public office, appointed person, elected person, official, manager, govern-
ing body, authorized person, responsible person, just as when determining 
a conflict of interest between an appointed or elected person and perform-
ing another profession.

https://vlada.mk/sednica/2021-99
https://vlada.mk/2021-108
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Measure-activity Changes to the Law on Public Procurement

Related to “Action 21” X. Public Procurement

Relation to the National 
Strategy None

Level of 
implementation Initial

Transparency Reactive – Information received from the Government

Comment 

The Public Procurement Bureau (PPB) is working on the proposed amend-
ments to the Law on Public Procurement and the deadline for its adoption 
is June 2022. The purpose of the changes is PPB’s administrative Control 
to be performed in accordance with the law and to be comprehensive, cov-
ering the conditions for application, technical specifications and selection 
criteria. Additionally these changes should shorten the deadline for con-
ducting the administrative control. This means that the Law must provide 
a deadline within which the PPB is to initiate administrative control.

Measure-activity Establishing a Vehicle Register by amending the Law on Use and Disposal 
of State-Owned and Municipal-Owned Items.

Related to “Action 21” XI. Drafting a Law on Changing and Amending the Law on Use and Dispos-
al of State-Owned Items.

Relation to the National 
Strategy

Area - Business and Economics
Problem 3. Lack of registers for the property owned by the Republic of 
North Macedonia and the LSGUs. 
Measure – Establishing a publicly available Register of Motor Vehicles 
Owned by Public Sector Institutions and Local Self-Government Units (LS-
GUs)1

Level of 
implementation Partial

Transparency Proactive - Posted on Government website.

Comment 

The Ministry of Finance submitted to the Government a draft law amending 
the Law on Use and Disposal of State-Owned and Municipal-Owned Items, 
and the Government adopted the draft law at its 103rd Session. Addition-
ally, a Decision was adopted on the manner of use and maintenance of 
official vehicles (as a temporary measure, until legal changes are adopted).
The process for full adoption of the draft law is stuck in the parliamentary 
procedure.

1 The existing register of motor vehicles, which is kept by the Ministry of Interior, to be upgraded with the possibility for the 
data to be publicly available and easy to search by institutions.

https://vlada.mk/sednica/2021-104
https://vlada.mk/sednica/2021-104
https://vlada.mk/sednica/2021-104
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Measure-activity Amendment of the Law on Public Sector Employees and adoption of a 
new law regulating senior management service

Related to “Action 21” XIII. Plan for changing and amending the regulations in the field of admin-
istrative servants and public sector employees

Relation to the National 
Strategy

Area - Employment
Problem 1: Lack of alignment between a number of laws governing em-
ployment 
Measure - assessment of the real needs with regard to the number of em-
ployees and their expertise2

Level of 
implementation Initial

Transparency Proactive – published on ENER

Comment 

The implementation of this measure is in the initial phase. The Draft-Law 
on Administrative Servants and The Draft Law on Senior Management Ser-
vice were published on ENER on 17.9.2021 and are available to the public.
The purpose of the measure is to limit frequent changes in the rulebooks 
and to introduce mandatory functional analysis before changing the Rule-
book on Systematization, to standardize rulebooks for internal organiza-
tion and systematization of jobs and to amend the procedures for filling va-
cancies at employment, promotion and mobility via the following actions:  

• Redefining the term “work experience”;
• Accurate and transparent job advertisements; 
• Checking the reliability of the evidence in the first phase;
• Possibility to improve the application;
• Reduced discretion and clear criteria for internal announcements 

(preparation of a form with measurable criteria);
• The promotions to be planned for in the annual plan, without the con-

sent of the Ministry of Finance.

2 Preparation and publication of a functional analysis in the public sector entities and Analysis of the need for introduction of 
an annual estimate for workload.

https://ener.gov.mk/Default.aspx?item=pub_regulation&subitem=view_reg_detail&itemid=60140
https://ener.gov.mk/Default.aspx?item=pub_regulation&subitem=view_reg_detail&itemid=60140
https://ener.gov.mk/Default.aspx?item=pub_regulation&subitem=view_reg_detail&itemid=51541
https://ener.gov.mk/Default.aspx?item=pub_regulation&subitem=view_reg_detail&itemid=51541
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II.
DIGITALIZATION OF ADMINISTRATIVE PROCESSES 
AND TECHNICAL EQUIPMENT 

Measure-activity Digitization of 23 investigation centers in the Public Prosecution Office (PPO) 

Related to “Action 21” I. Staffing and digitalization of the Public Prosecution Office and of the in-
vestigation centers within the basic public prosecution offices

Relation to the National 
Strategy

Area - Judiciary 
Problem 2 - Insufficient material and human resources. 
Measure - Establishment of investigation centers

Level of 
implementation Partial

Transparency Proactive - Posted on Government website.

Comment 

With regard to this measure, so far an analysis has been prepared on the 
spatial conditions, human resources, equipment and financial implications in 
the Public Prosecution Office of the Republic of North Macedonia. A budget 
for capital expenditures has been ensured, which is by 24.4% higher than in 
2021, and it shall be used for procuring IT equipment, network equipment 
and audio-visual equipment for the hearings. The additional 25% will also be 
used for replacing the existing obsolete equipment. Additionally, the budget 
was increased in order to enable 71 new employments, 17 promotions and 
a 15% of salary increase. The Government, on May 18, 2021 adopted a De-
cision on granting permanent use of 3,515 m2 of business premises to the 
Prosecution Office for Prosecution of Organized Crime and Corruption, thus 
improving the spatial conditions of this prosecution office. The plan states 
that, although the country has 23 public prosecution offices, only four of 
them have their own investigation centers, which do not have enough staff, 
nor are digitalized.
As part of the monitoring, a meeting was held with the State Public Pros-
ecutor - Ljubomir Joveski, where we were informed about the number of 
staff in the investigation centers. Currently there are 16 members of the 
judicial police, nine public prosecutors and 13 investigators transferred 
from the former SPO. Additionally, there is an ongoing IPA-Twinning Pro-
ject: Building the institutional capacity of the investigation center.
There is an obligation to decide on the establishment of the other investi-
gation centers and to fill them with appropriate staff. «Action 21» does not 
cover the measure for establishing an automated system for distribution 
and monitoring of cases in the Public Prosecutor’s Office, which as a meas-
ure is provided in the Strategy, so its implementation will be commented in 
the next report.

https://vlada.mk/node/26958
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Measure-activity Establishment of complete electronic Civil Registry Records For Births, 
Marriages and Deaths and issuance of electronic certificates

Related to “Action 21” II. Digitization of civil registry and issuance of electronic certificates

Relation to the National 
Strategy None

Level of 
implementation Complete

Transparency Proactive - published on the website www.uslugi.gov.mk 

Comment 

The Civil Registry Office (CRO) successfully started with the implemen-
tation of this measure. So far, 550,000 records have been entered and 
300,000 records of births, marriages and deaths have been scanned. The 
budget for 2022 envisages additional funds for digitization of the civil reg-
istry books. The electronic certificates are available through www.uslugi.
gov.mk in the section Birth, Marriage and Death Registry and they are being 
issued electronically for a longer period already. According to the check 
we performed on the indicated website, it can be determined that the web 
services of CRO are already integrated with the Central Population Register 
(CRN). This can be seen specifically through the service «Confirmation of 
personal data contained in the Central Population Register» available on 
the portal. This service provides a certificate confirming that your personal 
information is contained in the CRN. 
Additionally, there is a procedure for changing and amending the Law on the 
Civil Registry and the amended version has already been published on ENER. 

Measure-activity Establishment of a Register of evidence3 within the National
Electronic Services Portal

Related to “Action 21” III. Harmonization of legislation related to digitalization

Relation to the National 
Strategy None

Level of 
implementation Partial

Transparency Reactive - Information received from the Government

Comment 

The Evidence Register has been established and exists as a module of 
the E-Services Portal. An obstacle for full operation of this service is the 
terminology with regard to evidence, namely the terminological differences 
in various laws, so there is a measure planned for harmonization of legis-
lation, which is at the initial level of implementation. 

3 Evidence - documents that are submitted to the competent authorities in order to confirm meeting the requirements for 
realization of a right or fulfillment of an obligation.

http://www.uslugi.gov.mk
http://www.uslugi.gov.mk
http://www.uslugi.gov.mk
http://www.uslugi.gov.mk
http://www.uslugi.gov.mk
http://www.uslugi.gov.mk
http://www.uslugi.gov.mk
https://ener.gov.mk/Default.aspx?item=pub_regulation&subitem=view_reg_detail&itemid=51477
https://ener.gov.mk/Default.aspx?item=pub_regulation&subitem=view_reg_detail&itemid=51477
https://uslugi.gov.mk/services-by-search-term.nspx
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Measure-activity

Conducting a detailed analysis/assessment of the institutions' background 
systems, their IT and human resources systems, as well as an assessment 
of the hardware owned by the institutions and the procurement of hardware 
and software.

Related to “Action 21” IV. Increasing the use of the National Platform for
interoperability for the needs of anti-corruption authorities

Relation to the National 
Strategy None

Level of 
implementation Partial

Transparency Reactive - Information received from the Government

Comment 

According to the information received from the Government, 4 institutions 
are included in the detailed analysis of the institutions needs for increased 
use of the National Interoperability Platform. This institutions are Customs 
Administration (CA), Ministry of Justice (MoJ), Financial Police Directo-
rate (FPD) and the Ministry of Interior (MOI). Namely, the Customs Admin-
istration and the Ministry of Interior informed us that they have ensured 
the necessary conditions for accessing the system data and use of the 
interoperability platform. MoJ and FPD expressed the need for additional 
financial support to strengthen their capacities for accessing and using 
the platform, noting that MoJ will obtain some of the necessary funding 
through the IPA III instrument. In order to get a broader picture on the use 
of the platform and on the degree of access of institutions, a verification 
exercise was made on the website of the Ministry of Information Society 
and Administration (MISA). According to the data available, as of Novem-
ber 29, 2021, 39 institutions and companies are connected to the interop-
erability platform, which have at their disposal 438 web services/methods 
for data exchange. Additionally, in the next period it is planned to include 
11 new institutions, which will be done under the IPA 2017 project. 

Measure-activity Pilot software for automation of the inspection procedure and inspections 
and provision of appropriate hardware

Related to “Action 21” V. Establishment of an electronic inspection system "E-inspector"

Relation to the National 
Strategy None

Level of 
implementation Complete

Transparency Proactive - Posted on Government website

https://mioa.gov.mk/?q=mk/node/1320
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Comment 

Under this measure, software for three inspectorates was developed, 
which on 15.9.2021 was submitted to the Inspection Council, together with 
information on the status of the software and its maintenance plan. On 
22.11.2021 E-Inspector software was officially put into function. Addition-
ally, the Inspection Council submitted a specification for procurement of 
appropriate hardware, with an estimate of the required financial resources. 
The Ministry of Finance has provided the complete equipment for digital 
inspections to the following three inspectorates: 

• State Market Inspectorate (SMI);
• State Labor Inspectorate (SLI) and 
• State Administrative Inspectorate (SAI). 

As part of these procurement, 400 laptops were provided (10 for the Inspec-
tion Council, 190 for the SMI, 152 for the SLI and 48 computers for the SAI). 
By the end of 2021 only the extraordinary inspections, performed by these 
three inspection services, are conducted through the "E-inspector" sys-
tem, and as of January 2022, after the annual work plans for 2022 and the 
monthly work plans for January 2022 are adopted, inspectors will begin to 
conduct regular inspections through this system.
In 2022, the software will be further developed in order to provide access 
to 13 additional state inspectorates, so in 2023 all (15) remaining state 
inspectorates to have access.

Measure-activity Creating a centralized platform for recording issued licenses and permits 
that would be integrated in the current status of companies certificate

Related to “Action 21” XIV. Central database for issuing licenses and permits

Relation to the National 
Strategy

There is none, but under the section Economy and Business it is mentioned 
that there is a problem in this sector and it is absolutely necessary to com-
plete the digitalization of the issuance of licenses, certificates and other 
services in the public administration at central and local level as soon as 
possible. This will minimize contact between the applicant and the service 
provider

Level of 
implementation Initial

Transparency Proactive - Posted on Government website 

Comment 

At the 50th session of the Government of Republic of North Macedonia, a con-
clusion was adopted based on "Action 21" which contains an obligation for 
the Ministry of Economy and MISA, in cooperation with the Central Registry, 
within 60 days to prepare and to submit to the Government an appropriate 
action plan for establishing a single point of contact and integration of the 
Central Registry of Republic of North Macedonia with the National Portal for 
Electronic Services.
This obligation has not yet been acted upon by the above-mentioned institu-
tions. The Central Registry has submitted to the Cabinet of the Deputy Prime 
Minister in charge of fight against corruption, an electronic review of legal en-
tities that in their current status certificate have registered a certain license, 
permit or concession.

https://vlada.mk/node/27037
https://vlada.mk/node/27037
https://vlada.mk/2021-050
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Measure-activity

Introduction of a call center (platform) through which legal entities and 
individuals will be able to report delays and untimely acting of the com-
petent institutions, upon requests submitted by the citizens, as well as to 
report potential corruption in specific sectors.

Related to “Action 21” XVI. Case and complaint tracking system

Relation to the National 
Strategy None

Level of 
implementation Complete

Transparency Proactive - published on the Government website and on the National Elec-
tronic Services Portal.

Comment 

On 13.9.2021 a donation from USAID was granted and the Agreement for 
establishing an electronic system was concluded, through which legal en-
tities and individuals will be able to report delays and untimely acting by 
the competent institutions. As per this Agreement, an Electronic System 
was created and two trainings were held for employees of state bodies, 
in order to familiarize them with the system. On 23.9.2021 the Cabinet of 
the Deputy Prime Minister promoted the commissioning of the Electronic 
System. In the period from 23.9.2021 to 12.1.2022 a total of 144 tickets / 
problems were received in the system, and out of them 127 were referred 
to institutions and 17 remained in the portal (remained undistributed).
The tickets remaining in the portal are related to the judiciary and the local 
government. They are categorized as problems assigned to the portal, be-
cause the judicial bodies and local self-government units are not included 
in the system and do not have a designated person to answer for them.
Out of the total number of problems, 104 were solved (94 of those assigned 
to institutions and 10 of the problems assigned to the portal - solved by the 
support team of the National Portal). This is 72% of the total number, and 
40 (or 28%) are still in the phase of answering / or unresolved. These 40 
unresolved problems comprise 33 problems referred to institutions and 7 
problems remaining in the portal.
The electronic system is implemented as a separate module within the Na-
tional Portal for Electronic Services https://uslugi.gov.mk/. In our attempt 
to submit an application through the system, we found that the service is 
not sufficiently visible and there is no explanation how it is used and what 
are the steps for submission. So appropriate changes should be done in 
order to improve this.

https://vlada.mk/node/26628
https://vlada.mk/node/26628
https://vlada.mk/node/26628
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Measure-activity Establishment of a functional State Aid Register

Related to “Action 21” XVIII. Register of granted state aid

Relation to the National 
Strategy

Partial connection, the register of granted state aid to economic operators 
owned by domestic and foreign legal entities does not exist

Level of 
implementation Partial

Transparency Reactive - Information received from the Government

Comment 

The Single State Aid Register is the single point where all information on 
state aid will be kept, which will contribute to harmonization in state aid 
planning and budgeting. Through the Single State Aid Register, which inte-
grates data from 11 institutions, the citizens and companies in the Repub-
lic of North Macedonia will receive a transparent and accountable system 
for planning, budgeting, as well as for monitoring the effects and impacts 
of state aid.
In order to establish the State Aid Registry, to discover the specifics of 
the current situation with regard to state aid and to define the details of 
the intervention, comprehensive technical and functional specifications for 
the State Aid Management Information System (MIS) have been developed 
during the first half of 2021 with the support of the IBRD/World Bank team 
and its State Aid Registry, Trade Competitiveness Diagnostic and State Aid 
Analysis Technical Assistance.



14

Monitoring report number 1

III.
STAFF INCREASE AND CAPACITY BUILDING 

Measure-activity
Strategy for strengthening the capacities for conducting financial 
investigations and confiscation of property with an Action Plan and a Na-
tional Monitoring Commission

Related to “Action 21” VI. Strategy for strengthening the capacities for conducting financial inves-
tigations and confiscation of property 

Relation to the National 
Strategy None

Level of 
implementation Complete

Transparency Proactive - published on the Government website

Comment 

At its 87th session held on 13.7.2021, in order to implement this meas-
ure, the Government adopted the Strategy and the Action Plan 2021 - 2023 
for conducting financial investigations and confiscation of property, which 
should contribute to criminal investigations resulting in confiscation of 
property and other assets, thus strengthening the effectiveness of the fight 
against organized crime and corruption. "Action 21" envisages the estab-
lishment of a National Commission for monitoring the implementation of 
the Action Plan. This Commission was established with a decision of the 
Government, adopted at its 106th Session held on 14.9.2021. In order to 
strengthen the capacities of its members, the Commission, on 20.10.2021 
organized a workshop on financial investigations, in order to plan future 
activities. Additionally, at its 116th session held on 30.10.2021 the Gov-
ernment adopted decisions for appointing a chairman of the Commission, 
deputy chairman, members and deputy members. A donor conference for 
financing the implementation of the Strategy has been organized. 
A working group has been established within the Ministry of Justice to work 
on amending the Criminal Code and expand the catalog of criminal offenses 
for which 'extended confiscation' can be applied. Currently there is a legal re-
striction and 'extended confiscation' can be applied to a limited list of crimi-
nal offenses which leaves the possibility for large, illegally acquired property, 
to be transferred to third parties and not to be further investigated.

https://vlada.mk/2021-087
https://vlada.mk/sednica/2021-116
https://vlada.mk/sednica/2021-116
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Measure-activity
Obliging, making and recommending all administrative bodies and LSGUs 
to authorize a person to receive complaints, submitted for protected in-
ternal reporting

Related to “Action 21” IX Appointing an authorized person to receive reports from whistleblowers

Relation to the National 
Strategy

Yes, it partially relates only to the PPB. The area is public procurement, 
Problem 2: Insufficient transparency of institutions and low degree of in-
tegrity of the persons involved in carrying out public procurement, 
Measure - Increasing the institutional integrity and transparency in public 
procurement.4

Level of 
implementation Partial

Transparency Reactive – Information received from the Government

Comment 

The Government inspected 222 institutions in order to determine if they 
have implemented their obligation to appoint a person to receive com-
plaints (reports) submitted for protected internal reporting. Of these, only 
108 institutions have appointed and published who is the authorized per-
son to receive reports from whistleblowers. Hence, it can be concluded 
that the level of implementation is not satisfactory and not all institutions 
have taken actions to fulfill this obligation.

Measure-activity

1. All contracting authorities, at central and local level, have an obliga-
tion to prepare internal procedures for the implementation of public 
procurement.

2. The Administrative control organizational unit of the PPB has to be 
staffed with appropriate expert staff.

3. Standardized technical specifications need to be prepared. 
4. There has to be professionalization of PP and the process of education 

on PP has to be modernized

Related to “Action 21” X. Public Procurement

Relation to the National 
Strategy None

Level of 
implementation  1. Partial 2. Complete  3.Complete 4. Partial

Transparency Reactive – Information received from the Government

4  In the models of the tender documentation prepared by the PPB, it is obligatory to list the authorized persons for receiving 
applications for protected internal and external reporting from whistleblowers, regarding the corruption in the public pro-
curement.
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Comment 

1. From the inspections performed in 222 institutions, we can see that 82 have 
adopted and published internal procedures. However the level of implemen-
tation of adopted procedures is very low and many of the institutions do not 
act in accordance with the procedures so they are not fulfilling this obligation, 
as per the plan.

2. The PPB has submitted information to the Government on their need for ad-
ditional staff and premises, in order consistently to implement the compe-
tencies arising from the Law. The information contains analysis of the staff 
required for the implementation of the Law, where it is noted that the Sector 
for Control, which contains also the Administrative Control Unit requires at 
least 5 additional employees. During 2020, with the existing capacities, the 
Bureau has performed a total of 205 administrative controls of public pro-
curement procedures.

3. PPB, in cooperation with the Economic Chamber of North Macedonia, the 
Association of Chambers of Commerce, MASIT and the Economic Cham-
ber of North-West Macedonia, have developed draft templates for technical 
specifications for procurement of vehicles, desktops, laptops, maintenance 
equipment, fuel.

4. The Ministry of Finance and the PPB are responsible for the obligation to 
prepare dedicated training for all contracting authorities for: 

• procurement planning, manner and methods for market research, prepar-
ing technical specifications for goods, services and works, correct and pro-
portionate determination of the conditions for participation and the criteria 
for selection of the best offer and other trainings in order to eliminate all 
weaknesses that may lead to inconsistency in the adherence to the public 
procurement principles.

• The deadline for preparing the trainings is 31.12.2021. According to the in-
formation received, the procedure for their preparation is still ongoing and 
the trainings will be conducted under the twinning project "Strengthening 
the Functions for Budget Planning, Budget Execution and Internal Control".

Measure-activity Develop an Anti-Corruption Program and establish effective monitoring

Related to “Action 21” XII. Preparation of an Annual Anti-Corruption Program

Relation to the National 
Strategy

Yes, partially, 
Area - enterprises dominantly owned by the state and LSGUs.
Problem 2: Lack of systemic approach to corruption prevention in state-owned 
enterprises and LSGUs 
Measure - introduction and implementation of the anti-corruption program for 
the state-owned enterprises and the LSGU.

Level of 
implementation Partial

Transparency Reactive – Information received from the Government

Comment 

The Government inspected 222 institutions regarding the fulfillment of 
the relevant obligation under the plan. Of these, only 85 institutions have 
prepared an anti-corruption program, which indicates a low level of imple-
mentation of this measure. Additionally, we have no information that an ef-
ficient monitoring system has been established to monitor the implemen-
tation of programs adopted by the institutions.
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Measure-activity Establishment of a Coordination Mechanism by nominating contact points 
from 7 anti-corruption institutions

Related to “Action 21” XV. Institutional Coordination 

Relation to the National 
Strategy None

Level of 
implementation Complete

Transparency Reactive – Information received from the Government

Comment A functional coordination mechanism has been established and contact 
persons from the mentioned institutions have been nominated. 

Measure-activity

1. Review of the Code for Administrative Servants 
2. Changes and amendments to the Code of Ethics for the Members of 

the Government and Holders of Public Office Appointed by the Govern-
ment (initially this measure was not stipulated in the plan)

Related to “Action 21” XVII. Code of Ethics for Administrative Servants

Relation to the National 
Strategy None

Level of 
implementation 1. Initial 2. Complete

Transparency 1. Reactive – Information received from the Government 2. Proactive - 
published on the Government website

Comment 

1. Pursuant to "Action 21", MISA is responsible for drafting a new Code of 
Ethics for Administrative Servants. The text of the new Code of Ethics 
has been prepared and is publicly available on ENER. After the deadline 
for public consultation expired, the relevant Ministry did not adopt the 
new code, stating that a new Draft Law on Administrative Servants will 
be drafted which will significantly improve the overcoming of identified 
weaknesses, in accordance with the recommendations of the SCPC and 
Transparency International.

2. In July 2021 at its 87th session, the Government adopted amendments to 
the Code of Ethics for the Members of the Government and for Holders of 
Public Office appointed by the Government. They expand the list of persons 
subject to the Code, introduce a new position - an integrity officer who is to 
give advice on ethical issues and introduce the member of the Government 
appointed to monitor the implementation of the Code. The application of 
the provisions of the Code was evident during the local elections, when 
complaints were filed with the SCPC for unauthorized use of official cars by 
officials outside of working hours, for private and party purposes.

https://vlada.mk/2021-087
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IV.
DDITIONAL MEASURES THAT ARE NOT PART OF THE 
"ACTION 21" PLAN, BUT ARE AIMED AT COMBATING 
CORRUPTION.

Measure-activity Decision on the manner of using and amount of funds allocated for cater-
ing services

Related to “Action 21” None

Relation to the National 
Strategy None

Level of 
implementation Complete

Transparency Reactive – Information received from the Government

Comment 

The adopted decision on the manner of using and the amount of funds al-
located for the catering services is published in the "Official Gazette of the 
Republic of Macedonia" no. 12/19. The data on the expenditures for cater-
ing services, as determined in the decision, are published by the state bod-
ies on their websites in order to provide transparency and accountability.

Measure-activity Work on individual cases and complaints

Related to “Action 21” None

Relation to the National 
Strategy None

Level of 
implementation Complete

Transparency Reactive – Information received from the Government

Comment 

The Cabinet of the Deputy Prime Minister Nikolovski, in accordance with the 
Law on Acting upon Complaints and Proposals and the relevant complaint, 
forwards the received cases for further action to the respective institution. 
In 2021 about 300 complaints were received and they were acted upon in 
accordance with the Law on Acting upon Complaints and Proposals.
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Measure-activity Establishing the Register of Beneficial Owners

Related to “Action 21” None

Relation to the National 
Strategy None

Level of 
implementation Complete

Transparency  Proactive - published on the website of the Central Registry 

Comment 

In cooperation with the Central Register, in January 2021 the Register of 
Beneficial Owners was established and put into use.
The legal basis for this Register of Beneficial Owners is found in the provi-
sions of the Law on Prevention of Money Laundering and Financing of Ter-
rorism and serves as a mechanism for identification and verification of the 
identity of real owners of legal entities in the Republic of North Macedonia. 
This register will help determine ownership in the business sector in North 
Macedonia, and will also contribute to increasing the security of legal 
transactions in the country.
In this register, companies enter data about the owners of all legal entities 
in the country, but also of companies established abroad - primarily off-
shore companies.
Every legal entity in the Republic of North Macedonia, when being regis-
tered in the trade register, must, within 8 days, submit data on the real/ben-
eficial owner of the entity. Approximately 90% of legal entities registered 
in the Republic of North Macedonia have entered information about the 
beneficial owner in the Register of Beneficial Owners.

https://www.crm.com.mk/mk/uslugi/izvrsham-upis-ili-zavrsham-obvrska/zapishi-vistinski-sopstvenik/upis-na-vistinski-sopstvenik-na-subjekt
https://www.crm.com.mk/mk/uslugi/izvrsham-upis-ili-zavrsham-obvrska/zapishi-vistinski-sopstvenik/upis-na-vistinski-sopstvenik-na-subjekt
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EVALUATION TABLES AND MEDIUM LEVEL OF 
IMPLEMENTATION OF THE PLAN 

* Each point in the Anti-Corruption Plan "Action 21" - contains one or more measures 

* How was the information obtained (if it was published in the media or was supplied by the respective institution) 

* Anti-corruption plan "Action 21" contains 18 points 
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CONCLUSION 
As stated in the section 'Changes in the Relevant Legislation', from the monitoring performed we can 
conclude that the digital reform has started, which means that technical changes and harmonization of 
the laws will be required (a total of 221 laws have been mapped). But so far only six harmonized laws 
have been passed by the Government. A working group has been established to work on amendments 
to the Law on Prevention of Corruption and Conflict of Interest. A Draft Law on the Use and Disposal 
of State and Municipal Property has been prepared, which will establish a Register of Official Vehicles. 
Draft-laws on public enterprises and institutions have been adopted, which reduce the number of mem-
bers in the management and supervisory boards. The laws related to administrative servants and public 
sector employees have been prepared as well as the amendments to the Law on Public Procurement. 
Although not part of the Anti-Corruption Plan, a draft version of the Law on the Origin of Property has al-
ready been prepared and it will soon be in public debate. To our knowledge, none of the mentioned laws 
has yet been adopted by the Assembly of Republic of North Macedonia. Given the number of laws, we 
can conclude that the process will take time, especially under Covid conditions and the narrow major-
ity in Parliament. Hence, we can see that there is partial implementation of measures and activities in 
this area, although the Government has completed most of its obligation.

Under section 'Digitalization of Administrative Processes and Technical Equipment' the monitoring 
points to the fact that there are several e-services provided through the National e-services portal, such 
as: electronic Civil Registry for Births, Marriages and Deaths and Issuance of Electronic Certificates; an 
Evidence Registry and a System for Monitoring Cases and Complaints. The Central Database for Issu-
ing Licenses and Permits and the Register of Granted State Aid are still under development and are not 
operational and available. The interoperability platform is functional and 39 institutions, through this 
platform, already exchange information, data and documents. The electronic inspection system 'E-in-
spector' has started working and the funds for the public prosecution offices have been increased, in 
order to strengthen the personnel capacities and to procure ICT equipment for operational work. There 
are still challenges in the use of these digital services, especially because the general public is not 
aware that they exist and how to use them, but also there are problems with the full functionality of 
the services. An example of this is the terminological inconsistency of the evidence in the electronic 
Register of Evidence.

With regard to 'Increasing the Staff and Strengthening Capacities and Equipment' the monitoring 
shows that the Strategy and the Action Plan for Strengthening the Capacities for Conducting Financial 
Investigations and Confiscation of Property 2021-2023 have been adopted and a Commission has been 
established for monitoring the implementation of the Action Plan to the Strategy. Obligations for prepa-
ration of anti-corruption programs, appointment of persons for internal reporting and receipt of reports 
from whistleblowers and the preparation of internal procedures for conducting public procurement are 
implemented only by a small number of institutions. In the area of public procurement, templates for 
standard technical specifications for procurement of goods have been prepared and the staff needed 
for the implementation of the law has been analyzed. Amendments to the Code of Ethics for the Mem-
bers of the Government and Holders of Public Office have been adopted, but the Code for Administrative 
Servants has not been revised yet. Based on all this, we can determine that the Government, in most of 
the measures, has fulfilled its obligations, but there is a lack of more broader implementation of the 
measures by the other competent institutions, primarily with regard to the development of anti-corrup-
tion programs, the appointment of persons for receiving reports from whistleblowers and preparation 
of internal procedures for conducting public procurement.

Although not part of the Anti-Corruption Plan, decisions are already in place to limit the cost of catering 
services for working meetings in catering facilities and to regulate the use of official vehicles of officials. 
The new National Register for Beneficial Owners has been established, which registers the ownership 
structure of legal entities.
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ABBREVIATIONS 

RNM Republic of North Macedonia

Action 21 Anti-Corruption Plan "Action 21"

Strategy National Strategy for Prevention of Corruption and Conflict of Interest

Government Government of the Republic of North Macedonia

SCPC State Commission for Prevention of Corruption

PE Public enterprises

JSC Joint stock companies

PPB Public Procurement Bureau

LSGU Local Self-Government Units

Prosecutor's 
Office (PPO) Public Prosecutor's Office of the Republic of North Macedonia

CRO Civil Registry Office

MISA Ministry of Information Society and Administration

ENER National Electronic Registry of Regulations
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INSTITUTE FOR HUMAN RIGHTS

Bul. Partizanski Odredi 23/1-5 Skopje,
1000, Macedonia

(+389) 2 3243 331

ihr@ihr.org.mk
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